GOVERNMENT OF ANDHRA PRADESH
A B S T R A C T

I & C.A.D (PW) Department – Sunkesula Barrage – Restoration of left side earth bund of KVBR Sunkesula Barrage upto + 293.500m for accord sanction of Revised Estimates for an amount of Rs.905.00 Lakhs (Nine Hundred Five Lakhs Only) – Revised Administrative Approval – Accorded - Orders – Issued.

x-x-x-x-x-x-x-x-x-x-x-x-x-x-x-x-x-x-x-x-x-x-x-x-x-x-x-x-x-x-x-x-x-x-x-x-x-x-x-x-x-x-x-x-x-x-x-x-x-x-x-x-x-

IRRIGATION & C.A.D (PW.VI) DEPARTMENT

G.O.Ms.No. 114 **Dated. 14-10-2010.**

Read the followings:-

1. G.O. Ms. No. 124, I & CAD Dept., Dated: 09-10-2009.
2. From CE(P),Kurnool Letter No. CE(P)/Irrgn/KNL/DEE.1/AEE3/ FDR Sunkesula / 14 Govt., Dated. 13.01.2010.
3. Govt.,Memo.No.1468/Major.Irrign.VI/2010, Dated: 28.01.2010.
4. From CE(P),Kurnool Letter No. CE(P)/Irrgn/KNL/DEE.1/AEE3 /FDRSunkesula / Camp-1 Govt., Dated. 08.02.2010.
5. Govt.,Memo.No.1468/Major.Irri.VI/2010, dated.24.02.2010.
6. From the CE(P)/ KNL/ DEE.1/ AEE.3/ FDR/ Sunkesula FDR/102, Govt., dt.22.03.2010.
7. G.O.Rt.No.286, I & CAD (Maj.Irri.VI) Dept., dt. 18.05.2010.
8. From the ENC)/IW/P&M/EE.10/AE/REs/243/10,dt.31.05.2010.
9. Govt.,Memo.No., 1468/Major.Irri.VI/2010, dated 1-7.2010.
10. From the CE(P)/KNL/DEE.1/AEE.3/FDRSunkesula, dt.8.7.10.
11. Govt. Memo.No.1468/Major.Irri.VI/2010, dt.11.08.2010.
12. From the CE (P),Irrig. KNL Lr.No.CE(P)/KNL/DEE/Sunkesula Barrage/ Camp. No.1, dt.11.08.2010.
13. Govt.,Memo.No.1468/Major.Irri.VI/2010, dated. 18.08.2010.
14. From the CE (P), Irrigation, KNL Lr.No.CE/ Irrgn/ KNL.FDR Sunkesula/ Camp, dt.06.09.2010 and 06.09.2010.

& & &

In the references 1 and 3rd read above, the Chief Engineer, Kurnool has informed Government that permanent restoration of works are proposed for Sunkesula Barrage. The Chief Engineer has informed that on the left side, the flood banks are restored for the height of 289.00 m from the ch. 1120m to 1300m, which breached during the floods. On either side of the above reach i.e., ch. 900 m to 1120 m and 1300 to 1615 m, the flood banks are not up to the level at 289.00 m. If these banks are restored up to 289.00m, the bund levels on both sides become at least 289.00 m or more. In this condition of bund height, it is possible to store 0.7 TMC of water and possible to discharge about 1000 cusecs safely into K.C. Canal to cater to drinking Water Supply of Kurnool City and 72500 Ac Irrigation under localized ayacut of K.C. Canal in the lean season i.e., from April to July 2010. The Chief Engineer has therefore requested Government to accord Administrative Approval for the work of "Restoration of left side of earth dam upto +289.00m of KVBR Barrage from 900 M to 1120 M and from 1300M to 1615 M (Sunkesula) in Kurnool District" for Rs. 280 Lakhs.

2. In the ref. 6th read above, the Chief Engineer has informed Government that the Sunkesula barrage was extremely damaged during the unprecedented floods that occurred during October 2010. The restoration works were discussed in the committee constituted for the purpose and the committed has opined to restore the above work atleast upto +293.500 level (i.e., FRL +292.00 + free board of 1.50 M minimum) along with the bund from 1100 m to 1325 m to protect the earthen bund now proposed to be taken for restoration throughout upto the level of at least +293.500 as apart of permanent restoration work planned for +299.50 to take care of additional flood discharge experienced during October 2009. the Chief Engineer has also informed that the panel of experts including Chief Engineer, CDO has also suggested the raising of the bund upto + 293.500 (FRL + 1.50 m FB).

3. The Chief Engineer has therefore requested the Government for permission to raise the bund and to place the revised estimate of Rs. 9.49 Crores for restoring the entire left side bund upto +293.50 m level before the RE Committee.

4. In G.O.7th read above, orders were issued permitting the Chief Engineer (Projects), Irrigation, Kurnool to raise the left side bund of Sunkesula Barrage upto + 293.500 m as it is a part of flood damage works and needs immediate restoration to avoid further problems

to the villagers of Rajoli. The Chief Engineer is permitted to place the revised estimate before the RE Committee for approval.

5. In the ref. 8th read above, the ENC (AW) recommended revised administrative sanction for an amount of Rs. 9.05 Crores. In his letters quoted at ref. 10th, 12th and 14th read above, the Chief Engineer, Kurnool has requested Government for approval of Revised Estimate of Rs. 905.00 lakhs with a request to meet the additional expenditure involved from the overall savings of the budget of the department for the year 2010-11 duly re-appropriating the expenditure from the savings at the appropriate time.

6. Government after careful examination hereby accord revised administrative approval for an amount of Rs. 905.00 lakhs (Nine Hundred Five Lakhs Only) for the restoration of left side earth bund of KVBR Sunkesula Barrage upto + 293.500m, subject to the condition that the field officers are responsible for correctness of quantities and data's and arithmetic calculations as recommended by the RE Committee and the additional expenditure involved in the proposal will be met from the overall savings of the budget of 2010-11 duly re-appropriating the expenditure from the savings at the appropriate time.

7. The Chief Engineer (Projects), Irrigation, Kurnool shall take further action accordingly.

8. This order issues with the concurrence of Finance (W&P) Department Vide their U.O.No.25616-A/871/Expr.PW/AI/10, dated. 17-09-2010.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

S.P. TUCKER
PRINCIPAL SECRETARY TO GOVERNMENT.

To:
The Chief Engineer (Projects), Irrigation, Kurnool.
Copy to:
The Accountant General, A.P., Hyderabad.
The Director of Works Accounts, Hyderabad.
The Joint Director of Projects Accounts, Kurnool.
The Financi (W&P) Department.
The P.S. to Principal Secretary to Chief Minister.
The P.S. to Minister (Major & Medium Irrigation).
The P.S. to Secretary (RRM).
SF/SC.

// FORWARDED BY ORDER //

SECTION OFFICER.